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Last Maintenance Day: Mar. 28

-
PH ENIX
T How'd we do ?
e HBD Bertan HV checks and resister changes
[ &
h muID gas checks and fitting tightening
n
i ADAM stuff
C
a AC maintenance North & South
l - Xe gas in TEC
S .
u -+ ZDC/BBC HV mainframe
g ERT-W arcnet problems & remote power control
?- © TOF-W HV problems
T DC HV & arcnet problems
g RXNP signal problems
O + Other
7
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Next Maintenance Day: Apr. 11
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No requests for access yet

Get requests in early, especially if work permit required
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VTX Prototype Test
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I Chemistry Dept.
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Procedures Review
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h 3rd pass review of documents 3/4 done:

n

i 124 (POTENTTAL) controlled procedures total (elliminated 6 more)

C 116 controlled procedures

a 8 “"Other”

I 72 de-activated, review complete, 9 more active status TBD

S Should have 43-52 active procedures when done, some of these will

u be combined further reducing the # of active procedures.

P 12 C-A OPM'’s requiring PHENIX input (11 current, 1 cancelled)

g Efforts Continuing.......
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PHENIX RPC Assembly "Factory” at BNL
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T Waiting for C-A -

> ‘“beneficial occupancy” Need office, tent, work

o da)‘e: Then we can start tables, power, phone,

o building the factory. internet, water & air

- . i utilities, jib crane, test
Wei to provide initial gas storage and supply
specs next week. infrastructure, etc.
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PHENIX 2007

End of Run 7(Run Length-start of Physics to run end) 3 months  July 1
Shutdown Prep 2 weeks July 1
DC Repair 1 week July 9
HBD remove-repair-reinstall 2-5 months May 1
West out May 1, East out July 9

MPC North and south repair & upgrades 2-3 months July 23
Install FEE Upgrade 1 octant MuTR 1,2 South 1 month July 30
Infrastructure upgrades access (crane/ladder) 1 month Sep. 1
TBD detector maintenance and repair 0-3 months July 9
RPC Factory 3-4 years March 15
EC roll in start commissioning and run prep 1 month Oct 1

Shutdown length (End of run 7 to run 8 cooldown start) 3-1/2 mo. Oct. 15
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MuTr FEE Upgrade

MuTr FEE prototypes and
upgrade:

More info needed to plan for May
prototype installation and summer
installation of lower octant of
stations 1 and 2 South

Emailed Atushi Taketani
..waiting for reply

.
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2008 & Beyond

e
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Bi weekly integration meeting re-established to plan next 5 years or so.
Guidelines adopted. Plan to meet with RPC engineers in April.

TBD detector maintenance and repair each year
Install Cu absorber for 1 South octant,
Install RPC 3 South
Install FEE Repairs & Upgrade MuTR 1, 2 South all octs
Install LL1 South

. Install new beampipe & B
Install VTX
Install RPC 3 North
Install RPC 2 South and North
Install FEE Upgrade MuTR 1, 2 North (all octants)
Install LL1 North
Install Full Cu absorber + NCC tungsten

. Install FVTX

. InstalNCC N & S

. Remove Cu Shielding

. Install RPC 1AB North and South

. Install FEE Upgrade MuTR 3, South and North
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PHENIX Where To Find
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

OO OCPOOPI0PO0GIOID0IPIO0POCIOOIO0PO0ICOPI0Y
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm

NOON +30TUOTC(hY —00=3300-

3/22/2007 Weekly Planning Meeting 11



